COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/02/2004

ESTIMATE SUMMARY 14:35:13
CONTID: C14483 ESTIMATE NO: 0003 PROG SPEC YR:2002
PCN: 14483-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 53.0 DAYS TIME ALLOW: 140 WORK DAYS
Parachute East & West PERCENT TIME: 37.86 ORIG TIME ALLOW: 140 WORK DAYS
PROJECT NO: IM 0701-164
Parachute East & West
NAME OF ROAD: 070A
PROJECT COUNTIES: GARFIELD
CONTRACTOR:
A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 06/30/2004 DATE TIME STARTED 04/01/2004
P.0O. BOX 566 DATE LET 02/12/2004 DATE WORK BEGAN
DATE AWARDED 02/19/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/03/2004 DATE ACCEPTED
CANON CITY CO 81215-05 719-275-4555 DATE NOTICE TO PROCEED 04/01/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 7,599,567.01 PARTICIPATING $ 846,099.69 $ 606,234.41
AWARD PROJECT AMT: ¢  7,163,679.84 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 11.13% TOTAL EARNINGS 846,099.69 606,234.41
FUNDS AVAILABLE: $ 6,753,467.32 STOCKPILED MATERIALS 774,806.26 0.00
GROSS EARNINGS 1,620,905.95 606,234.41
TOTAL CLAIMS: $ 0.00 RETAINAGE -2,213.47 -1,423.66
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,618,692.48 604,810.75
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,618,692.48 604,810.75
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 604,810.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14483-BID ESTIMATE RUN 07/02/2004
PROJECT: IM 0701-164 ESTIMATE NO: 0003 14:35:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 32,970.000 0.000
sY 0.000 0.00
2.80000 0.000 0.00
0010 202-00250  *REMOVAL OF PAVEMENT MARKING 0.000 0.000
SF 0.000 0.00
2.20000 0.000 0.00
0015 202-01130  *REMOVAL OF GUARDRAIL TYPE 3 50.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
0020 202-01300  *REMOVAL OF END ANCHORAGE 56.000 0.000
EACH 25.000 3,750.00
150.00000 25.000 3,750.00
0025 203-01140  ROLLING 16.000 0.000
HOUR 0.000 0.00
90.00000 0.000 0.00
0030 203-01500  BLADING 32.000 0.000
HOUR 0.000 0.00
90.00000 0.000 0.00
0035 203-01510  BACKHOE 48.000 0.000
HOUR 0.000 0.00
90.00000 0.000 0.00
0040 203-01582  TRUCK (DUMP) 48.000 0.000
HOUR 0.000 0.00
90.00000 0.000 0.00
0045 203-01590  FRONT END LOADER (RUBBER TIRE) 16.000 0.000
HOUR 0.000 0.00
90.00000 0.000 0.00
0050 203-02330  LABORER 80.000 0.000
HOUR 0.000 0.00
40.00000 0.000 0.00
0055 210-01130  *RESET GUARDRAIL TYPE 3 1,695.000 0.000
LF 547.500 7,117.50

13.00000 547.500 7,117.50
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PCN: 14483-BID ESTIMATE RUN 07/02/2004
PROJECT: IM 0701-164 ESTIMATE NO: 0003 14:35:13

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 210-04200 *ADJUST GUARDRAIL 2,625.000 0.000
LF 790.000 7,900.00
10.00000 790.000 7,900.00
0065 304-07000 AGGREGATE BASE COURSE (CLASS 7) 8,500.000 0.000
TON 0.000 0.00
13.00000 0.000 0.00
0070 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000 0.000
TON 0.000 0.00
100.00000 0.000 0.00
0075 403-02000 HOT BITUMINOUS PAVEMENT (SPECIAL) CMO#2:(-5677 TONS) 9,677.000 0.000
TON 1,627.630 63,477.57
39.00000 1,627.630 63,477.57
0080 403-34801 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 100,402.000 0.000
TON 0.000 0.00
21.22000 0.000 0.00
0080 MATERIAL ALLOWANCE STOCKPILED HBP AGGREGATES - PE#2 99,397.980
TON 0.000 0.00
7.33321 99,397.980 728,906.26
0085 405-00100 *HEATING AND REMIXING TREATMENT 567,620.000 46,864.000
sy 101,979.000 300,838.05
2.95000 148,843.000 439,086.85
0090 411-03345 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 6,825.000 0.000
TON 31.930 7,695.13
241.00000 31.930 7,695.13
0095 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 0.000 0.000
CMO#2: (-334 TONS)
TON 0.000 0.00
180.00000 0.000 0.00
0100 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 32,598.000 0.000
GAL 0.000 0.00
1.00000 0.000 0.00
0105 411-90010 *ASPHALT REJUVENATING AGENT 31,219.000 2,307.000
GAL 3,694.000 8,126.80
2.20000 6,001.000 13,202.20
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PCN: 14483-BID ESTIMATE RUN 07/02/2004
PROJECT: IM 0701-164 ESTIMATE NO: 0003 14:35:13

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 50.000 0.000
LF 0.000 0.00
17.00000 0.000 0.00
0115 606-02003 *END ANCHORAGE (NONFLARED) 2.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0120 606-02005 *END ANCHORAGE (FLARED) 54.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0120 MATERIAL ALLOWANCE STOCKPILED SRT COMPONENTS - PE#1 54.000
EACH 0.000 0.00
850.00000 54.000 45,900.00
0125 614-80387 *RUMBLE STRIP (GRINDING) 304,230.000 0.000
LF 0.000 0.00
0.10000 0.000 0.00
0130 626-00000 *MOBILIZATION 1.000 0.000
LS 0.500 136,500.00
273,000.00000 0.500 136,500.00
0135 626-01000 PUBLIC INFORMATION SERVICES 0.000 0.000
LS 0.000 0.00
10,000.00000 0.000 0.00
0140 627-00001 *PAVEMENT MARKING PAINT 3,600.000 109.000
GAL 259.000 8,806.00
34.00000 368.000 12,512.00
0145 627-00005 *EPOXY PAVEMENT MARKING 1,504.000 0.000
GAL 0.000 0.00
51.00000 0.000 0.00
0150 630-00000 *FLAGGING 5,200.000 494.000
HOUR 714.500 17,148.00
24.00000 1,208.500 29,004.00
0155 630-00007 *TRAFFIC CONTROL INSPECTION 79.000 46.000
DAY 8.000 1,360.00
170.00000 54.000 9,180.00
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PCN: 14483-BID ESTIMATE RUN 07/02/2004
PROJECT: IM 0701-164 ESTIMATE NO: 0003 14:35:13

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 630-00012 *TRAFFIC CONTROL MANAGEMENT 132.000 13.000
DAY 20.000 9,600.00
480.00000 33.000 15,840.00
0165 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 20.000 7.500
EACH 1.000 60.00
60.00000 8.500 510.00
0170 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 120.000 19.000
EACH 3.500 297.50
85.00000 22.500 1,912.50
0175 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 84.000 14.000
EACH 9.500 1,045.00
110.00000 23.500 2,585.00
0180 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0185 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 1.000
TYPE)
EACH 0.500 2,000.00
4,000.00000 1.500 6,000.00
0190 630-80359 *PORTABLE MESSAGE SIGN PANEL 380.000 30.000
DAY 35.000 3,850.00
110.00000 65.000 7,150.00
0195 630-80360 *DRUM CHANNELIZING DEVICE 100.000 5.000
EACH 6.000 450.00
75.00000 11.000 825.00
0200 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 25.000 4.000
EACH 8.000 840.00
105.00000 12.000 1,260.00
0205 630-80380 *TRAFFIC CONE 1,000.000 171.000
EACH 109.000 1,635.00
15.00000 280.000 4,200.00
0210 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 14483-BID ESTIMATE RUN 07/02/2004
PROJECT: IM 0701-164 ESTIMATE NO: 0003 14:35:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0215 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0220 700-70023 F/A ON-THE-JOB TRAINEE 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0225 700-70025 F/A QUALITY INCENTIVE PAYMENT 250,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 403-02000 HBP (SPEC) SX(75) HIP VIRGIN MIX (PLAN QTY) / 1,010.020 723.150
CMO#2: (+5677 TONS)
TON 286.870 10,901.06
38.00000 1,010.020 38,380.76
0260 403-02000 HBP (SPEC) SX(100) HIP VIRGIN MIX (OVER PLAN QTY) / 4,323.000 0.000
CMO#2: (+1 TON)
TON 0.000 0.00
37.00000 0.000 0.00
0265 403-02000 HBP (SPEC) SX(75) HIP VIRGIN MIX (OVER PLAN QTY) / 0.000 0.000
CMO#2: (+1 TON)
TON 0.000 0.00
36.00000 0.000 0.00
0270 411-03354 ASPH CEM (PG 64-22) CMO#2: (+334 TONS) 110.500 39.480
TON 71.020 12,783.60
180.00000 110.500 19,890.00
0275 900-00006 ADDED ITEM (DOLLAR)/ MCR LI NO. 1 - PROJECT PARTNERING 1,412.360 1,412.360
DOL 0.000 0.00
1.00000 1,412.360 1,412.36
0285 900-00006 ADDED ITEM (DOLLAR)/ MCR LI NO. 3 - PRICE -3,537.350 -3,537.350
REDUCTION/HIPR DENSITY TESTS 1-5
DOL 0.000 0.00
1.00000 -3,537.350 -3,537.35
CAT 0200 CURRENT AMT $ 7,576,997.01 $ 606,181.2158 1,600,659.78
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PCN: 14483-BID ESTIMATE RUN 07/02/2004
PROJECT: IM 0701-164 ESTIMATE NO: 0003 14:35:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0240 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0245 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.800
EACH 0.000 0.00
10,000.00000 0.800 8,000.00
0250 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0280 900-00006 ADDED ITEM (DOLLAR)/ MCR LI NO. 2 - FIELD OFFICE DSL 570.000 192.970
DOL 53.200 53.20
1.00000 246.170 246.17
CAT 0400 CURRENT AMT $ 22,570.00 $ 53.20$ 20,246.17

PROJECT TOTAL CURRENT AMT § 7,599,567.01 $ 606,234.41 $ 1,620,905.95



